
STATUS OF COMMENTS ON THE flNAL DRAFT OF THE WORK PIAN 
FORADSORPTIONANDIONMCHANGE 

F-HFAD QUARTFqS 
On April 26 Paul Singh of DOQRFO faxed three pages of comments from J. Ciocco of 
DOWHQ (EM-453) on the Work Plan (WP) to W.J. (Bill) Roushey of EG&G 
Environmental Engineering 8 Technology. 

Joe Schiefflin advised Bill in an April 21, 1993 phone conversation that CDH had no 
comments on the dowment. He further advised that CDH would not issue a letter to that 
effect unless Scott Grace of DOURFO specifically requested one. Joe said that his verbal 
assurance was sufficient. 

CY (EPAMFGION V u  
Bill Roushey met with Arturo Duran, EPA-Region VIII, at Interlocken on April 21, 1993. 
Arturo told Bill that he would "get right on" reviewing the document .and would have 
comments to Bill no later than April 28, 1993. He said that he didn't anticipate major 
comments or revisions, but would need the week for review. 

Bill attempted to contact Arturo on April 28, but was unsuccessful. On April 29, Arturo 
was contacted via telephone. Arturo maintained that he had to give a tour to a visitor from 
Mexico City on April 28 and had been unable to review the WP. He then stated that he still 
intended to review the document, but would be unable to do so until May 3 or 4. 

This information is being provided to you in some detail to document the delay that is being 
experienced in the review of this WP. As you are aware, the document was distributed on 
March 3. The transmittal letter that accompanied the document requested comments no 
later than April 1. EG&G has an external milestone in the form of a Progress Report due to 
DOURFO on August 1 6 (Baseline Schedule Date). Contractually, EG&G's subcontractor has 
30 days in which to resolve submitted comments into a final document. Also, data validation 
by outside contractors is also an endeavor subject to uncertainty. Taking these issues into 
account and assuming that there will be no further delay in any of the tasks that are 
integral to this program, the following schedule is proposed: 

Resolution of Comments May 5, 1993 June 5, 1993 

Distribution of Final Document 
Laboratory Investigation June 7, 1993 June 18, 1993 
Sample Analysis for Metals June 21, 1993 July 9, 1993 
Sample Analysis for Radionuclides June 21, 1993 October 18, 1993 
Data Validation for Metals July 12, 1993 August 16, 1993 
Data Analysis/Report Preparation August 16, 1993 September 16, 1993 

June 5, 1993 

As you can see, any additional delay in these tasks will severely impact meeting this 
proposed schedule. 


